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1 EM FCA309 Non-Cap B5/16 AFRD IBT Moves DCM Planning JPH Mankowski Starting to dis-assemble test stands.  Office modifications in B50A 

complete.

(blank) 658                 658                 60                   -          2                      09/30/13

2 FCA323 NC-FAC Old Town Design Utility Reloc. DCM Planning JPH Harkins  (blank) 6                      6                      0                      -          3                      01/00/00

3 FPA300 IGPP B88/R71 Construction DCM Const JPH Mankowski Impacts of LCW requirements related to existing LCW capacity in B88 

being evaluated; Test stand #3 move under review.

(blank) 825                 825                 31                   148         2                      06/15/13

4 FTOLDTOWNDOE-OP Old Town Demolition (OTD) DCM Planning JPH Mankowski Assisting the EM FPD in developing baseline plan and work 

assignments.  Budget of $1.43M approved by FPD and funds have 

been received.  Reconnaissance Level Characterization (RLC) 

consultant for B5/B16 is on board and will mobilize 8/26.  90% 

Deactivation Plan for B5/16 submitted and approved.  Three 458.1 

procedures approved by BSO.

(blank) -                  1,430              591                 -          4                      01/00/00

5 FCA329 Non-Cap B5&16 Debris Removal DCM Planning JPH Mankowski  (blank) 50                   50                   16                   3              2                      09/30/13

6 EM Total 1,539             2,969             699                 151         13                   ###########

7 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Martinez Submittals and BIM in progress, cooling tower earthwork and 

concrete completed, cooling towers and air handling units are in 

fabrication.

The complexity of the site requires heightened attention to safety 

during construction.

19,980           12,500           2,615              815         1                      06/30/15

8 NRP Total 19,980           12,500           2,615             815         1                     06/30/15

9 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan  (blank) 1,103              1,103              1,103              -          3                      01/00/00

10 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton  (blank) 1,152              1,152              1,152              -          3                      01/00/00

11 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan  (blank) 9,680              9,680              9,680              -          3                      01/00/00

12 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.

15,000           15,000           15,000           -          3                      07/31/12

13 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan GPL: MEP, laboratory casework, interior painting, wood and tile 

ceiling installation is underway on all levels. 

Ceramic tile, partitions and fixture installation completed in all 

lavatories. Vinyl flooring instalation completed on levels 2 and 3.  

Concrete floor polishing is completed in the lobby areas on all levels.  

Lobby tile feature wall installation underway.

Stair 1 structural issues under review. CUP MEP installation is 

continuing. Energization efforts are underway. Concrete curb and 

gutter, sidewalk, and site grading efforts at the Southeast and South 

roadway areas were completed.  Site paving was installed in late 

July.  Meetings are being held with future occupants to identify 

follow-on fit-up efforts. 

B85:  Beneficial Occupancy of the B85 Project was achieved on 

7/11/13.  Completion of punchlist items underway. 

B85 unmapped utilities required redesign; spend more time scanning 

utilities prior to designing.  B74 telecommunications planning was 

successful by providing the correct number of active tele/data jacks 

to the occupants. Use similar planning strategies at GPL to reduce 

costs.  GPL fixed price inspection services has resulted in cost savings.

69,880           69,880           64,280           1,351      1                      01/31/14

14 none OVHD Seismic Phase 2 - OPC DCM Planning RCS Heffernan  (blank) 225                 -                  -                  -          3                      01/00/00

15 SP2 Total 97,040           96,816           91,215           1,351      16                   ###########

16 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Close Out RCS Schaefer  (blank) 200                 200                 195                 -          3                      01/00/00

17 FN0100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Schaefer MEP rough-in at static test beds proceeding.  Rotating test bed steel 

deck in place;  manual rotation was successful.  Cable management 

system installation planned to start late August.

(blank) 15,700           15,700           9,152              504         1                      12/23/13

18 UTBF Total 15,900           15,900           9,347             504         4                     12/23/13

19 WILSON FCA313 Non-Cap Wilson Landslide Geotech/ER ENGR Close Out MCD Dong Geotech report complete, monitoring slide, de-watering site, 

ongoing leak detection.

(blank) 462                 498                 492                 -          3                      01/00/00

20 FCA315 Non-Cap Wilson Landslide Moves FABC Planning KT Toulouse All B46 move-outs complete to other hill locations; move-backs 

subject to slide status.

(blank) 262                 101                 101                 -          3                      01/00/00

21 FPD300 IGPP Wilson Tract Shoring Wall Cnst DCM Const BB Galvez Concrete and steel piers installed; tie-back installation in progress. (blank) 4,420              3,600              817                 567         2                      11/30/13

22 WILSON Total 5,144             4,199             1,410             567         8                     01/00/00

23 (blank) FCA307 Non-Cap B48 EOC Modifications DCM Planning KTH Samatua Demo of equipment in progress; interim EOC is at B76/R235. (blank) 570                 570                 12                   50            2                      01/00/00

24 FCA318 Non-Cap B48 2nd FL Restroom Mod DCM Const KTH Samatua Demo in progress, stand-up of temoprary restoom facilities is in 

progress to be followed by new construction.

Unexpected discovery of an uncontrolled electrical hazardous energy 

source on Aug 15; ORPS investigation in progress.

375                 375                 35                   45            2                      09/30/13

25 FD1119 Prog GPP B15 Optical Metrology Lab DCM Close Out KTH Schaefer Construction complete, punch-list and commissioning in progress, 

moves and fit-ups to follow.

Iterative A&E design and BIM modeling has addressed many 

coordination issues.

1,447              1,447              1,217              20            1                      06/05/13

26 FD1121 Prog GPP Site - Gate Access Control DCM Close Out KTH White Grizzly Gate entry/exit now in use; minor issue with Blackberry Gate 

arms currently being addressed.

(blank) 900                 900                 897                 -          3                      10/01/12

27 FP1110 IGPP B77 Magnetic Measurement Fac DCM Close Out KTH Taylor Construction substantially complete; commissioning is in progress.  

Design-build subcontractor is replacing a chilled water pump that is 

under-sized with a unit that has more capacity to address 

temperature control issues.

(blank) 2,041              1,757              1,720              10            2                      11/27/12

28 FX1600 DOE-OP OSF NERSC N7 Site Preparation DCM Close Out DEL Lockhart VFD bypass panels commissioned 6-11-13.  Infrastructure is ready to 

accommodate Phase 2 high-performance computer racks.

(blank) 3,562              3,562              3,386              -          4                      06/30/13
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29 (blank) FCH200 Non-Cap ESD B74 Moves DCM Close Out RCS Galvin B74 Lab moves and fit-ups are complete. For specialty security scope in Rad labs, include in-house radio shop 

early on in the planning process.

1,121              1,121              1,080              20            3                      04/15/13

30 (blank) Total 10,016           9,732             8,348             145         17                   01/00/00

30

30

30 CONT 

TYPE

EXPLANATION

30 1              Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

30 2              Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

30 3              No contingency is currently available or remaining.

30 4              Contingency is held ouside of the project (not in TPC or Current Funding).
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